FORM DPW-CIA 2/05

CONTRACTOR:

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

Willocks Construction Corporation

ADDRESS:

16-209 Melekahiwa Place

City, State ZIP:

Keaau, Hawaii 96749

PROJECT TITLE:
CONTRACT

Basic Contract Amount $ 2,364,142.00
CHANGE ORDERS
Total $ -
Adjusted Contract Amount $ 2,364,142.00
WORK ACCOMPLISHED Basic Contract
Completed to Date 5574% $ 1,317,727.18
Retained $ 59,103.00
Amount Subject to Payment $ 1,258,624.18
Payments to Date $ 916,611.39
Payments Now Due $ 342,012.79
Payment No. 6
Remarks:
1. Computed and Checked by:
,5@3«., fe 4;
Jenkany AUG -5 2009
3. Recommended: w: Project Inspector or Engineer Date:
AUG -5 2009
Date:
AG -7 2009

July 2009

Date: July 31, 2009

Contract No. 57879 [ V]

DAGS Job No. 11-14-7303

West Hawaii Veterans Cemetery Phase IIC, Various Improvements

FOR INSPECTION BRANCH USE
[ ] SUBMITTAL REGISTER

[ ) COMMENCEMENT REQUIREMENTS

DUE IMONTHLY:

[ ] PROJECT SCHEDULE - INITIAL & ONGOING

[ ] DALY REPORTS [ ] PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST
{ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
[ ] ALL SIGNATURES
Change Order Total
#DIVIOt $ - $ 1,317,727.18
$ - $ 59,103.00
$ - $ 1,258,624.18
$ - $ 916,611.39
$ - $ 342,012.79
Teansfr dwd en alyg
CONTRACTOR:

Copy of Change Order for FIRST and any subsequent partial
payment request for that change order is attached [ ]

2. | certify that the above bill is correct, just, that payment has not been received, and all
payroll affidavits have been submitted, are current, or proper deductive exclusions have been
made to this request.

Willocks Construction Corporation

Name of Contractor

/XM({.}& MM s/ o9

5. Approved: u

. The Public Works Aéfnin' rator certifies that change orders hpve been issued and the work performed
fﬁﬁé-—?{ﬂ MG 11 2009

. Branch Chief or District Engineer

Date:

“State Public Works Administrator

Date:

By signature / Title: Scott G. Gaston, VP of Engineering & Estimating Date



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: July 2009

CONTRACTOR: Willocks Construction Corporation Contract No.: 57879
PROJECT TITLE: West Hawaii Veterans Cemetery Phase IIC, Various improvements DAGS Job No.: 11-14-7303
[a]
(L})-' CONTRACT
9 LICENSE BASIC CONTRACT| COMPL. %] RETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT} TO DATE| CMPL % RETAINED
Willocks Construction CorpordGeneral Contractor ABC-06571 $2,364,142] $1,317,727| 55.74% 5% $59,103|A
llllllllllIlIIIIIIIIlIll!lllllllllllllllll.lllllllllllllllllllllllllllllllIIIIIIIIIII!IIIIIIIIIIIllllllIIIlIIIIIIIIIIIIIIIIIIIIIIII
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE CMPI___l %| RETAINED
Grace Pacific Corporation Paving AC-6887 $56,472 $0| 0.00% 5% $0
Tri-S Corporation Sign C18691 $7,745 $0 0.00% 5% $0
Tri-S Corporation Striping C18691 $2,140 $0 0.00% 5% $0
Pacific Island Trees, LLC Landscaping C-25214 $207,405 $86,764| 41.83% 5% $0
Archon Construction, LLC Masonry-Cement Cncrte  |C-23835 $293,433 $146,623] 49.97% 5% $0
Big Island Masonry Masonry - CMU C-16070 $96,457 $64,958| 67.34% 5% $0
Takamine Construction General Building/Crpntry |BC-24716 $203,144 $73,248] 36.06% 5% $0
Eddies Plumbing, Inc. Plumbing C-10385 $21,121 $0 0.00% 5% $0
Horizon Pest Management |Vegetation/Termite Cntrl  |PCO-768 $2,526 $0 0.00% 5% $0
Ace Contractor, Inc. Painting C-5193 $21,863 $0 0.00% 5% $0
Rockstar Masonry Masonry - Stone C-19468 $132,172 $50,250| 38.02% 5% $0
Islandwide Fencing Fencing C-23220 $8,413 $0] 0.00% 5% $0
Beachside Roofing Roofing C-22075 $86,510 $0 0.00% 5% $0
Total Retained from Subs $0|B

[ [BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $59,103]

| certify that the above retentions are correct for this request.

Checked/Verified by:

Willocks Construction Corporation

Name of Contractor gj
Initial - Project Inspector or Engineer
/8“&(.‘)‘&\'}\{11/’_ %/Ll/acl

By Signature Scott G. Gaston - VP Estimating & Engineering Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 6

STATE OF HAWAI1L

. ,Vlonthly Payment Slip

PROJECT TITLE: WEST HAWAII VETERANS CEMETERY - PHASE IIC, VARIOUS

IMPROVEMENTS
BILLING MONTH: July-09 DAGS JOB NO.: 1 1-14-7303 CONTRACT NO.: 57879
CONTRACTOR: WILLOCKS CONSTRUCTION CORP.
VENDOR CODE: 8185101
Original Contract Payment Suffix: 1
Suffix Eund Symbol Amo e Retainage Amount Due
01 S07-276M $341,019.79 ($993.00) $342,012.79
Totals: $341,019.79 ($993.00) $342,012.79
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retajnage Amount Due
02 S07-276M $0.00 $0.00 $0.00
Totals:
Grand Total: $341,019.79 ($993.00) $342,012.79
ooyt Conia 9/10/2009
Verifl% By / DATE
(This Section for Administrative Services Office Use Only)
Vendor Code 8185101
Cost Code 3A1
Voucher No. 0ﬁ [°24 N<}4 i
/@f a4 /57

Verified By



